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TMDL Monitoring Efforts 
Completed to Date

Task 1: DO Measurements
• Continuous measurement at 4 stations; 

mid-April through September
• Continuous measurements at 6 locations for 

2 to 3 days; June, July, August.
• Spot measurements at 12 locations once in 

June and July.



Task 2: Sediment Oxygen Demand 
Study

• Sediment oxygen demand and biological 
oxygen demand measurements at 6 
locations in August

Task 3: Characterization of Natural
Background Levels of Nutrients
• Nutrient sampling at 7 locations once in 

June and July.



Task 4: Irrigation Return Flow 
Monitoring

• Sampled return flows for nutrients, BOD, 
TSS, TDS at 5 locations in June and at 8 
locations in July.

Task 5: Wastewater Disposal Source 
Identification

• Sampled upstream and downstream of 
Yreka, Montague, and Weed disposal fields/ 
ponds for nutrients, BOD, TSS, TDS once 
in June and July.



Task 7: Parcel Tracking Study

• Sampled nutrients, BOD, TSS, TDS, and 
Chl a at 8 locations once in June.

• Sampled nutrients, BOD, TSS, TDS, and 
Chl a at 8 locations for two consecutive 
days in August.

Temperature monitoring
• Continuous temperature monitoring at 15 

locations mid-June through October.



Additional Monitoring Planned

• Continuous DO measurements at 6 locations for 3 
days in September.

• Background nutrient sampling at 7+ locations in 
September and October.

• Wastewater disposal bracketing of Yreka, 
Montague and Weed in September and October.

• Irrigation return flows sampling at 8+ locations in 
September.

• Lake Shastina profile study in September.
• Photosynthesis / respiration measurements in 

August.



Data Gaps

• Background nutrient sampling of Big 
Springs Creek.

• Background nutrient sampling of springs in 
Parks Creek and Little Shasta River 
drainages.

• Irrigation return flow sampling.



Data Quality Control

• Klamath River Basin TMDLs Quality 
Assurance Project Plan


